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SF30 BLOCK 14 (CONTINUATION):

A.

E.

The purpose of this modification is to issue Change Order 289 to authorize initiation of transition
planning by CHPRC for transfer of River Corridor Closure Contract (RCCC) work scope to PRC.

Change Order 289 authorizes CHPRC to perform necessary and required activities to develop
and submit a Transition Plan by April 1, 2016, for any remaining work scope not completed
under the RCCC to facilitate a transition effective date no-later-than October 1, 2016,
including performing an Extent of Conditions review and preparation of other documents as
required to transfer the 618-610 Burial Grounds, ERDF, Building 324 and other facilities from
the River Corridor Project to PRC.

The Contractor is hereby provided an immediate notice-to-proceed (NTP) with a not-to-exceed (NTE)
authorized limit of $1,000,000 prior to the definitization of the change order in accordance with
Contract Clause 1.102, FAR 52.243-2, Changes — Cost Reimbursement. The Contractor shall not
exceed the NTE amount without prior approval from the Contracting Officer via a modification to
increase the amount. The Contractor shall notify the Contracting Officer in writing with the rationale
if the NTE amount is insufficient to proceed with the identified work.

The definitization schedule due date for Change Order 2xx is as follows:

Action Date

Contractor Submits Technical, Cost & Fee Proposal August 21, 2015
Commence Negotiations January 25, 2015
Mutual Agreement on Definitization February 3, 2015
Contractor submits certificate of current cost or pricing data February 5, 2015
Execute Definitization Contract Modification February 10, 2015

The work under the contract, described herein, must be performed within the amount of funds which
have been incrementally allotted to the contract in accordance with Clause 1.81 - FAR 52.232-22 -
Limitation of Funds (Apr 1984).

There are no other changes to the terms and conditions of the contract.

End of Modification 0417.



Valadez, Brenda S

From: Short, Jeff

Sent: Wednesday, June 24, 2015 3:14 PM

To: Valadez, Brenda S; Dickerson, Kala K

Subject: RE: Change definitization schedule for CO 289
| concur.

J.J. Short

Contracting Officer

U.S. Department of Energy
Richland Operations Office
509-376-2882
509-438-3532 (cell)

From: Valadez, Brenda S

Sent: Wednesday, June 24, 2015 1:41 PM

To: Dickerson, Kala K

Cc: Short, Jeff

Subject: Change definitization schedule for CO 289

Kala,

The definitization schedule due date for Change Order 289 is changed as follows:

FROM:
Action Date
Contractor Submits Technical, Cost & Fee Proposal August 21, 2015
Commence Negotiations January 25, 2015
Mutual Agreement on Definitization February 3, 2015
Contractor submits certificate of current cost or pricing data February 5, 2015
Execute Definitization Contract Modification February 10, 2015

TO:
Action Date
Contractor Submits Technical, Cost & Fee Proposal August 21, 2015
Commence Negotiations January 25, 2016
Mutual Agreement on Definitization February 3, 2016
Contractor submits certificate of current cost or pricing data February 5, 2016
Execute Definitization Contract Modification February 10, 2016

Thank you,

Brenda S. Valadez

Contract Specialist

Department of Energy-Richland Operations Office (RL)
Procurement Division

(509) 376-1636 (office)

(509) 376-5378 (fax)
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